Report on Government Projects/Programs/Activities with Beneficiaries and Status of Implementation for the Year 2015

Title

Mode of Procurement

Classification

Status of Implementation

Beneficiaries

Remarks

Construction of Pump House
Beam of perimeter fence
with cyclone wire including
Backfilling

Public bidding
ABC: 1,416,781.81
Contract Amount: 1,415,641.83

Works

Project Started: 1/19/2015
Project Completed: 3/26/2015
100% Completed

10,847 Concessionaires
and new applicants of
service Connections

Additional pumping station to
increase and improve
continous operation of the
Water District

Supply and Installation of 1-
25 KVA DX Transformer and
Electrical Service (Sole Use)

By Agency
Contract Amount:
PHP 105,882.83

Works

Project Started: 2/25/2015
Project Completed: March 2015
100% Completed

10,847 Concessionaires
and new applicants of
service Connections

For the operation of pumping
station at Brgy. Macayug

Supply and Delivery of one(1)
Brand New Diesel Generator
Set

Public bidding

ABC: PHP 750,000.00
Contract Amount:
PHP 715,000.00

Goods

Project Started : 5/20/2015
Project Completed: 6/19/2015

10,847 Concessionaires
specially at Brgy. Macayug
and nearby barangays

To have continuous water
supply even during power

failure gk

Supply and Delivery of UPVC
Pipes and Fittings

Shopping

ABC: PHP 322,767.09
Contract Amount:
PHP 322,004.00

Goods

Project Started: 3/1/2015 .
Project Completed: 3/30/2015
100% Completed

10,847 Concessionaires
and new applicants of
service Connections from
Brgy. Macayug and
Banaoang

Increase and improve water
system in Brgy. Macayug and
Banaoang and the coverage
area as a whole




Title

Mode of Procurement

Classification

Status of Implementation

Beneficiaries

Remarks

Web Design, Development
and implementation
in'cluding web hosting and
/or maintenance and Domain
Registration

By Agency
PHP 43,000.00

Services

Project Started : 4/8/2015
Project Completed: 5/8/2015

-1100% Completed

Mangaldan Water District
10,847 Concessionaires
‘Public

MAWAD.com.ph
will serve as a guide to whom
we serve, what we do and how
we do it. Compliance to CSC on
posting of Citizen's Charter to
agency website and PBB
eligibility as well.

Expansion of Water Lines at
Brgy. Macayug (Magalong
St.), Interconnection at
Macayug Pumping Station
and Brgy. Banaoang

By Agency
PHP 28, 929.60

Works

Project Started: 5/18/2015
Project Completed: 6/3/2015
100% Completed

10,847 Concessionaires
and new applicants of
service Connections at
Brgy. Macayug and
Banaoang

Increase and improve water,
system in the said areas and
service coverage as a whole




Title

Mode of Procurement

Classification

Status of Implementation

Beneficiaries

Remarks

Repainting of Pump House
and Motorpool (outside only)

and Perimeter Fence located |

at Brgy. Salay (going to
salaan)

By Agency
PHP 14,980.00

Works

Project Started: 5/18/2015
Project Completed: 5/28/2015
100% Completed

Mangaldan Water District
and Concessionaires

To restore and improve the
aesthetic of the PS and
motorpool and to protect it
from damage by water, dust,
corrosion, insects and molds

Renovation of the Storeroom

By Agency
Amount: PHP 97,083.39

Works

Project Started: 6/15/2015
Project Completed: 6/30/2015
100% Completed

Mangaldan Water District

Improvement of the Water
District Store Room for the
adequate space and shelves for
the construction materials and
other equipments/properties

Landscaping of Motorpool
and Pumping Station at Salay
(going to Salaan)

By Agency
Amount: (labor) PHP 41,000.00
(materials) PHP125,580.00

Works

Project Started: 8/24/2015
Project Completed: 10/3/2015
100% Completed

Mangaldan Water District

Improvement of the Motorpool
and Pumping Station at Salay.
Accessibility for Water District
events and occasions




Supply and Delivery of One
(1) unit each Submersible
Deepwell Pump, Pump
Motor and Control Panel

Negotiated Procurement
Small Value Procurement
(Sec. 53.9)

ABC PhP 170,000.00
Contract Amount:

PhP 158,545.05

Goods

{Project Started: 10/29/2015

Project Completed:
November 10, 2015
100% Completed

10,847 active consumers
and 653 new applicants
including those who will
still apply for water ser-
vice lines before the
year ends

Stock materials of the District
in case of breakdown of any
same material so as to avoid
lengthy service interruption
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